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ESTIMATE RUN 12/02/2010

ESTIMATE SUMMARY 15:19:31
CONTID: C17654 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 17654-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 126.0  DAYS TIME ALLOW:  11/19/2010° FIXED COMPLETION DAT
CULVERT REPAIRS NEAR CRAIG - SH13/US40 PERCENT TIME:  111.50 ORIG TIME ALLOW: 11/19/2010* FIXED COMPLETION DAT
PROJECT NO: C 0132-018
CULVERT REPAIRS NEAR CRAIG - SH13/US40
NAME OF ROAD:
PROJECT COUNTIES: MOFFEAT
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 12/02/2010 DATE TIME STARTED 07/30/2010
P. O. Box 1330 DATE LET 07/15/2010 DATE WORK BEGAN  09/13/2010
DATE AWARDED 07/21/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  07/30/2010 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 07/30/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 835,826.93 PARTICIPATING $ 500.00 $ 0.00
AWARD PROJECT AMT:  $ 684,000.00 NON-PARTICIPATING 484,755.61 108,657.98
PERCENT COMPLETE: 58.06% TOTAL EARNINGS 485,255.61 108,657.98
FUNDS AVAILABLE: $ 350,571.32 STOCKPILED MATERIALS 60,081.44 60,081.44
GROSS EARNINGS 545,337.05 168,739.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,260.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 535,077.05 168,739.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 535,077.05 168,739.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 168,739.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00035

0010 202-04002

0015 203-00060

0020 203-01500

0025 203-01550

0030 203-01590

0035 203-01594

0040 203-02330

0045 206-00000

0050 206-00065

0055 206-01781

C17654
17654-BID
C 0132-018

ITEM
DESCRIPTION

ROADWAY US-40, MP 32.38

REMOVAL OF PIPE US40, MP 32.38

CLEAN CULVERT US40, MP 32.38

EMBANKMENT MATERIAL (COMPLETE IN PLACE) US40, M P32.38

BLADING US40, MP 32.38

DOZING US40, MP 32.38

FRONT END LOADER (RUBBER TIRE) US40, MP 32.38

COMBINATION LOADER US40, MP 32.38

LABORER US40, MP 32.38

STRUCTURE EXCAVATION US40, MP 32.38

STRUCTURE BACKFILL (FLOW-FILL) US40, MP 32.38

*SHORING (AREA 1) US40, MP 32.38

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
111.000
LF
50.00000
1.000
EACH
1,000.00000
3,432.000
CY
13.00000
10.000
HOUR
70.00000
10.000
HOUR
70.00000
10.000
HOUR
70.00000
10.000
HOUR
70.00000
10.000
HOUR
35.00000
3,616.000
CY
10.00000
180.000
CY
205.00000
1.000
LS

90,665.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

111.000
0.000
111.000

1.000
0.000
1.000

0.000
3,035.000
3,035.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
3.500
3.500

0.000
0.000
0.000

0.000
0.000
0.000

3,110.000
0.000
3,110.000

180.000
0.000
180.000

1.000
0.000
1.000
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ESTIMATE RUN 12/02/2010

AMOUNT

THIS

PERIOD

0.00

0.00

39,455.00

0.00

0.00

245.00

0.00

0.00

0.00

0.00

0.00

15:19:31

CUMULATIVE
AMOUNT

5,550.00

1,000.00

39,455.00

0.00

0.00

245.00

0.00

0.00

31,100.00

36,900.00

90,665.75
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PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0060 206-01782 *SHORING (AREA 2) US40, MP 32.38 1.000 1.000
LS 0.000 0.00
46,706.60000 1.000 46,706.60
0065 208-00007 EROSION LOG (8 INCH) US40, MP 32.38 500.000 325.000
LF 0.000 0.00
5.00000 325.000 1,625.00
0070 208-00011 EROSION BALES (WEED FREE) US40, MP 32.38 20.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE US40, MP 32.38 2.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0080 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) US40, MP 32.38 10.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0085 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) US 40, MP 10.000 0.000
32.38
HOUR 0.000 0.00
50.00000 0.000 0.00
0090 208-00205 EROSION CONTROL SUPERVISOR US40, MP 32.38 15.000 5.000
HOUR 5.000 125.00
25.00000 10.000 250.00
0095 212-00006 *SEEDING (NATIVE) US40, MP 32.38 1.100 0.000
ACRE 0.980 515.79
526.32000 0.980 515.79
0100 212-00032 *SOIL CONDITIONING US40, MP 32.38 1.100 0.000
ACRE 0.980 1,339.66
1,367.00000 0.980 1,339.66
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) US40, M P 32.38 5,386.000 0.000
SY 4,743.000 7,778.52
1.64000 4,743.000 7,778.52
0110 420-00102 GEOTEXTILE (EROSION CONTROL) (CLASS 1) US40, MP  32.38 339.000 0.000
SY 329.000 658.00
2.00000 329.000 658.00
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PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY US-40, MP 32.38
0115 506-00212 RIPRAP (12 INCH) US40, MP 32.38 96.000 0.000
CcY 96.000 10,560.00
110.00000 96.000 10,560.00
0120 506-00224 RIPRAP (24 INCH) US40, MP 32.38 35.000 0.000
CcY 35.000 3,850.00
110.00000 35.000 3,850.00
0125 601-01050 CONCRETE CLASS B (WALL) US40, MP 32.38 27.500 0.000
CcY 27.500 11,687.50
425.00000 27.500 11,687.50
0130 602-00000 REINFORCING STEEL US40, MP 32.38 2,062.000 0.000
LB 2,062.000 2,268.20
1.10000 2,062.000 2,268.20
0135 603-01720 72 INCH REINFORCED CONCRETE PIPE US40, MP 32.38 193.000 164.000
LF 20.000 9,796.60
489.83000 184.000 90,128.72
0140 607-11525 FENCE (PLASTIC) US40, MP 32.38 300.000 200.000
LF 0.000 0.00
2.50000 200.000 500.00
0145 625-00000 *CONSTRUCTION SURVEYING US40, MP 32.38 1.000 0.350
LS 0.397 1,588.00
4,000.00000 0.747 2,988.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
33,451.36000 1.000 33,451.36
0155  630-00000 *FLAGGING US40, MP 32.38 600.000 315.300
HOUR 45.500 1,106.56
24.32000 360.800 8,774.66
0160  630-00007 *TRAFFIC CONTROL INSPECTION US40, MP 32.38 19.000 14.000
DAY 0.000 0.00
147.37000 14.000 2,063.18
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT US40, MP 32.38 53.000 28.000
DAY 25.000 12,894.75
515.79000 53.000 27,336.87
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PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY US-40, MP 32.38
0170  630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) US40, MP 8.000 0.000
32.38
EACH 0.000 0.00
15.79000 0.000 0.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) US40, MP 14.000 6.000
32.38
EACH 0.000 0.00
15.79000 6.000 94.74
0180 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) US40, MP 10.000 5.000
32.38
EACH 0.000 0.00
15.79000 5.000 78.95
0185 630-80359 *PORTABLE MESSAGE SIGN PANEL US40, MP 32.38 134.000 84.000
DAY 50.000 2,631.50
52.63000 134.000 7,052.42
0190  630-80360 *DRUM CHANNELIZING DEVICE US40, MP 32.38 10.000 5.000
EACH 0.000 0.00
31.58000 5.000 157.90
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) US40, 10.000 0.000
MP 32.38
EACH 5.000 157.90
31.58000 5.000 157.90
0200 630-80370 CONCRETE BARRIER (TEMPORARY) US40, MP 32.38 800.000 400.000
LF 0.000 0.00
40.00000 400.000 16,000.00
0205  630-80380 *TRAFFIC CONE US40, MP32.38 50.000 25.000
EACH 0.000 0.00
10.53000 25.000 263.25
0210 630-85010 *IMPACT ATTENUATOR (TEMPORARY) US40, MP 32.38 4.000 2.000
EACH 0.000 0.00
526.32000 2.000 1,052.64
0215 700-70010 F/A MINOR CONTRACT REVISIONS 110,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY US-40, MP 32.38

0225 70070016  F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 70070022  F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028  F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 70070380  F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT0200 CURRENT AMT $ 666,421.27 $ 106,657.98 $ 482,755.61
CAT NO0201 ROADWAY SH-13, MP 90.94

0245  202-00035 REMOVAL OF PIPE SH13, MP 90.94 115.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0250 202-00220 REMOVAL OF ASPHALT MAT SH13, MP 90.94 120.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0255 203-01140 ROLLING SH13, MP 90.94 5.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0260 203-01500 BLADING SH13, MP 90.94 5.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0265 203-01594 COMBINATION LOADER SH13, MP 90.94 5.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0270  203-01597 POTHOLING SH13, MP 90.94 20.000 0.000
HOUR 0.000 0.00

250.00000 0.000 0.00
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PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0275 203-02330 LABORER SH13, MP 90.94 10.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0280 208-00007 EROSION LOG (8 INCH) SH13, MP 90.94 136.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0285 208-00045 CONCRETE WASHOUT STRUCTURE SH13, MP 90.94 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0290 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) SH13, MP 90.94 10.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0295 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) SH 13, MP 10.000 0.000
90.94
HOUR 0.000 0.00
50.00000 0.000 0.00
0300 208-00205 EROSION CONTROL SUPERVISOR SH13, MP 90.94 10.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0305 212-00006 *SEEDING (NATIVE) SH13, MP 90.94 0.040 0.000
ACRE 0.000 0.00
526.32000 0.000 0.00
0310 212-00032 *SOIL CONDITIONING SH13, MP 90.94 0.040 0.000
ACRE 0.000 0.00
1,367.37000 0.000 0.00
0315 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) SH13, M P 90.94 200.000 0.000
SY 0.000 0.00
1.64000 0.000 0.00
0320 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) SH13, MP 9 0.94 32.000 0.000
TON 0.000 0.00
175.00000 0.000 0.00
0325 601-01050 CONCRETE CLASS B (WALL) SH13, MP 90.94 19.000 0.000
CY 0.000 0.00
425.00000 0.000 0.00
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PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0330 602-00000 REINFORCING STEEL SH13, MP 90.94 748.000 0.000
LB 0.000 0.00
1.10000 0.000 0.00
0335 603-01150 15 INCH REINFORCED CONCRETE PIPE SH13, MP 90.94 20.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0340 603-71005 10X5 FOOT CONCRETE BOX CULVERT (PRECAST) SH13, MP 90.94 80.000 0.000
LF 0.000 0.00
1,108.01000 0.000 0.00
0340 MATERIAL ALLOWANCE 10'’X5'CONCRETE BOX 0.000
CULVERT(PRECAST)SH 13 MP 9.
LF 80.000 54,255.20
678.19000 80.000 54,255.20
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) SH13, MP 9 0.94 25.000 0.000
LF 0.000 0.00
25.11000 0.000 0.00
0350 606-01385 *TRANSITION TYPE 3J SH13, MP 90.94 1.000 0.000
EACH 0.000 0.00
1,131.58000 0.000 0.00
0355  606-01390 *END ANCHORAGE TYPE 3K SH13, MP 90.94 1.000 0.000
EACH 0.000 0.00
1,105.26000 0.000 0.00
0360 606-02003 *END ANCHORAGE (NONFLARED) SH13, MP 90.94 1.000 0.000
EACH 0.000 0.00
1,857.89000 0.000 0.00
0365 607-11525 FENCE (PLASTIC) SH13, MP 90.94 80.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0370 616-30499 TRASH GUARD SPECIAL SH13, MP 90.94 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0370 MATERIAL ALLOWANCE TRASH GUARD SPECIAL? SH 13 MP 90.94 0.000
EACH 1.000 5,826.24
5,826.24000 1.000 5,826.24
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PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0375  625-00000 *CONSTRUCTION SURVEYING SH13, MP 90.94 1.000 0.000
LS 0.500 2,000.00
4,000.00000 0.500 2,000.00
0380  630-00000 *FLAGGING SH13, MP 90.94 240.000 0.000
HOUR 0.000 0.00
24.32000 0.000 0.00
0385 630-00007 *TRAFFIC CONTROL INSPECTION SH13, MP 90.94 13.000 0.000
DAY 0.000 0.00
147.37000 0.000 0.00
0390 630-00012 *TRAFFIC CONTROL MANAGEMENT SH13, MP 90.94 15.000 0.000
DAY 0.000 0.00
515.79000 0.000 0.00
0395 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) SH13, MP 4.000 0.000
90.94
EACH 0.000 0.00
15.79000 0.000 0.00
0400 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) SH13, MP 16.000 0.000
90.94
EACH 0.000 0.00
15.79000 0.000 0.00
0405 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) SH13, MP 4.000 0.000
90.94
EACH 0.000 0.00
15.79000 0.000 0.00
0410 630-80359 *PORTABLE MESSAGE SIGN PANEL SH13, MP 90.94 56.000 0.000
DAY 0.000 0.00
52.63000 0.000 0.00
0415 630-80360 *DRUM CHANNELIZING DEVICE SH13, MP 90.94 10.000 0.000
EACH 0.000 0.00
31.58000 0.000 0.00
0420 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) SH13, 10.000 0.000
MP 90.94
EACH 0.000 0.00
31.58000 0.000 0.00
0425 630-80370 CONCRETE BARRIER (TEMPORARY) SH13, MP 90.94 100.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
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CONTID: C17654 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 17654-BID ESTIMATE RUN 12/02/2010
PROJECT: C 0132-018 ESTIMATE NO: 0003 15:19:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH-13, MP 90.94
0430 630-80380 *TRAFFIC CONE SH13, MP 90.94 30.000 0.000
EACH 0.000 0.00
10.53000 0.000 0.00
0435 630-85010 *IMPACT ATTENUATOR (TEMPORARY) SH13, MP 90.94 2.000 0.000
EACH 0.000 0.00
526.32000 0.000 0.00
CAT0201 CURRENT AMT $ 168,405.66 $ 62,081.44 $ 62,081.44
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0440  620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00 $ 500.00
PROJECT TOTAL CURRENT AMT $ 835,826.93 $ 168,739.42 $ 545,337.05



